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The first week activity

	Day 1
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	Excavator and temporary fencing arrives
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	Erecting the temporary fencing.

	

	Day 2

	Scraping topsoil
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	Loading topsoil
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	Stockpiling topsoil
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